COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 18/ 2019

ESTI MATE SUMVARY 10:58: 16
CONTI D: C19868 ESTI MATE NO. 0022 PROG SPEC YR 2005
PCN: 19868-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TI ME CHARGED: 285.0 DAYS TI ME ALLOW 285 WORK DAYS
WADSWORTH CAPACI TY (HI GHLAND T PERCENT TIME: 100. 00 ORI G TI ME ALLOW 220 WORK DAYS

PRQIECT NO STU1211- 084
WADSWORTH CAPACI TY ( HI GHLAND TO 10TH)

NAME OF ROAD:

PRQJECT COUNTI ES: JEFFERSON, REG ON 1

CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 03/ 18/ 2019 DATE TI ME STARTED 03/07/2016
7353 S. EAGLE STREET DATE LET 11/ 12/ 2015 DATE WORK BEGAN 03/ 07/2016
DATE AWARDED 12/ 08/ 2015 DATE TI ME SToPPED 04/18/2018
DATE CONTRACT EXECUTED 01/12/2016 DATE ACCEPTED 04/18/ 2018
CENTENNI AL CO 80112-42:(303)627- 2600 DATE NOTI CE TO PROCEED 03/07/2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 10, 639, 000. 11 PARTI Cl PATI NG $ 10, 639, 000. 13 $ 4, 950. 00
AWARD PRQIECT AM: $ 10, 723, 550. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 10, 639, 000. 13 4,950. 00
FUNDS AVAI LABLE: $ -0.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 10, 639, 000. 13 4, 950. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 160, 853. 25 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 478, 146. 88 4, 950. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 10, 478, 146. 88 4, 950. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,950.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00000

0015 202-00010

0020 202-00019

0025 202-00020

0030 202-00021

0035 202-00030

0040 202-00035

0045 202-00155

0050 202-00195

0055 202-00200

C19868

19868- BI D
STU1211-084

| TEM
DESCRI PTI ON

*Cl earing and G ubbing

Renoval of Structures and Obstructions

*Renmoval of Tree

Renoval of Inlet

Renoval of Concrete Box Cul vert

Renoval of Manhol e

Renoval of Water Service

Renoval of Pipe

Renoval of Wall

Renoval of Median Cover

Renoval of Sidewal k

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

1. 000

158, 895. 16000

1. 000
LS
12, 400. 00000
502. 000
EACH
260. 00000
12.000
EACH
590. 00000
1. 000
EACH
37,100. 00000
5. 000
EACH
610. 00000
2.000
EACH
890. 00000
1, 820. 000
LF
28. 00000
406. 000
LF
50. 00000
480. 000
SY
21. 00000
1, 265. 000
sy

9. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

502. 000
0. 000
502. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

1, 820. 000
0. 000
1, 820. 000

406. 000
0. 000
406. 000

480. 000
0. 000
480. 000

1, 265. 000
0. 000
1, 265. 000

Page 2

ESTI MATE RUN 03/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10:58: 16

AMOUNT

158, 895

12, 400

130, 520

7,080

37,100

3, 050

1, 780.

50, 960

20, 300

10, 080

12,017

16

00

00

00

00

00

00

00

00

00

50



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19868- BI D
PRQIECT STU1211- 084 ESTI MATE NO 0022
CURRENT
REF | TEM | TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-00201 Renoval of Curb 2, 854. 000
LF
5. 00000
0065 202-00203 Renoval of Curb and Gutter 4,523. 000
LF
5. 50000
0070 202-00206 Renoval of Concrete Curb Ranp 105. 000
SY
33. 00000
0075 202-00210 Renpval of Concrete Pavenent 1, 256. 000
Sy
14. 00000
0080 202-00220 *Renpval of Asphalt Mat 29, 437. 000
SY
5. 00000
0085 202-00250 *Rermoval of Pavenent Marking 8,817. 000
SF
1. 90000
0090 202-00705 Renoval of Light Standard Foundation 1.000
EACH
520. 00000
0095 202-00810 *Rermoval of Ground Sign 20. 000
EACH
100. 00000
0100 202-00821 *Renpoval of Sign Panel 8. 000
EACH
100. 00000
0105 202-00828 *Rermoval of Traffic Signal Equi prent 1. 000
LS
6, 200. 00000
0110 202-01000 Renoval of Fence 793. 000
LF

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2, 854. 000
0. 000
2, 854. 000

4,523
0. 000
000

000

4,523

. 000
0. 000
. 000

1, 256. 000
0. 000

1, 256. 000

29, 437. 000
0. 000

29, 437. 000

8, 817
0. 000

000

8, 817. 000

1. 000
0. 000
1. 000

20. 000
0. 000
20. 000

8. 000
0. 000
8. 000

1. 000
0. 000
1.000

. 000
0. 000
. 000
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ESTI MATE RUN 03/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 16

AMOUNT

14, 270

24,876

3, 465

17,584

147, 185

16, 752

520.

2,000

800

6, 200

793.

00

50

00

00

00

30

00

00

00

00

00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 19868- BI D
PRQIECT STU1211- 084 ESTI MATE NO. 0022
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0115 202-01130 Renoval of Guardrail Type 3 0. 000
LF
5. 00000
0120 203-00010 Uncl assi fied Excavation (Conplete In Place) 19, 709. 000
cY
25. 00000
0125 203-00012 Uncl assi fied Excavation (Conplete In Place) (Special) 895. 000
CcY
26. 00000
0130 203-00100 Mick Excavation 587. 000
cY
22.00000
0135 203-01100 Proof Rolling 12. 000
HOUR
100. 00000
0140 203-01500 Bl adi ng 0. 000
HOUR
140. 00000
0145 203-01550 Dozi ng 0. 000
HOUR
120. 00000
0150 203-01594 Conbi nati on Loader 10. 000
HOUR
130. 00000
0155 203-01597 *Pot hol i ng 348. 000
HOUR
200. 00000
0160 206-00000  Structure Excavation 11, 356. 000
cY
24.00000
0165 206-00100 *Structure Backfill (Cass 1) 5, 944. 000
cY

25. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

19, 709. 000
0. 000
19, 709. 000

895. 000
0. 000
895. 000

587. 000
0. 000
587. 000

12. 000
0. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

10. 000
0. 000
10. 000

348. 000
0. 000
348. 000

11, 356. 000
0. 000
11, 356. 000

5, 944. 000
0. 000
5, 944. 000

Page 4

ESTI MATE RUN 03/ 18/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

10: 58: 16

AMOUNT

492,725

23, 270

12,914

1, 200.

1, 300.

69, 600

272,544

148, 600

.00

00

00

00

00

.00

.00

00

00

00

00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 206-00200 Structure Backfill (C ass 2) 416. 000 416. 000
cY 0. 000 0. 00
22.00000 416. 000 9, 152. 00
0175 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
109, 000. 00000 1. 000 109, 000. 00
0180 206-01782  *Shoring (Area 2) 1. 000 1.000
LS 0. 000 0. 00
108, 300. 00000 1. 000 108, 300. 00
0185 206-01783 Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0190 207-00205 Topsoi | 1, 998. 000 1, 998. 000
cY 0. 000 0. 00
11. 00000 1, 998. 000 21, 978. 00
0195 207-00210 St ockpi | e Topsoi l 631. 000 631. 000
cY 0. 000 0. 00
9. 00000 631. 000 5,679. 00
0200 208-00003  *Erosion Log (18 Inch) 3,106. 000 3,106. 000
LF 0. 000 0. 00
7.00000 3,106. 000 21, 742.00
0205 208- 00035 *Aggr egat e Bag 696. 000 696. 000
LF 0. 000 0. 00
9. 00000 696. 000 6, 264. 00
0210 208-00041 Rock Check Dam 2.000 2.000
EACH 0. 000 0. 00
730. 00000 2.000 1, 460. 00
0215 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 800. 00000 2.000 3, 600. 00
0220 208-00051 *StormDrain Inlet Protection (Type I) 27.000 27.000
LF 0. 000 0. 00

8. 50000 27.000 229.50



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 208-00070 Vehi cl e Tracki ng Pad 1. 000 1.000
EACH 0. 000 0.00
1, 900. 00000 1. 000 1, 900. 00
0230 208-00103 Renoval and Disposal of Sedinent (Labor) 509. 500 509. 500
HOUR 0. 000 0. 00
30. 00000 509. 500 15, 285. 00
0235 208-00105 Renoval and Disposal of Sedinment (Equipnent) 209. 000 209. 000
HOUR 0. 000 0. 00
130. 00000 209. 000 27,170. 00
0240 208-00106 *Sweepi ng (Sedi ment Renoval ) 315. 500 315. 500
HOUR 0. 000 0. 00
140. 00000 315. 500 44,170. 00
0245 208-00206  Erosion Control Supervisor 365. 000 365. 000
DAY 0. 000 0.00
43. 00000 365. 000 15, 695. 00
0250 210-00030 Reset Water Service 18. 000 18. 000
EACH 0. 000 0. 00
2, 200. 00000 18. 000 39, 600. 00
0255 210- 00809 *Reset Bl ankout Sign (Fiber Optic) 1. 000 1. 000
EACH 0. 000 0. 00
99. 00000 1. 000 99. 00
0260 210-00810 *Reset Ground Sign 2.000 2.000
EACH 0. 000 0. 00
180. 00000 2.000 360. 00
0265 210-00815 *Reset Sign Panel 2.000 2.000
EACH 0. 000 0.00
180. 00000 2.000 360. 00
0270 210-00831 *Reset Traffic Signal Head 13. 000 13. 000
EACH 0. 000 0. 00
520. 00000 13. 000 6, 760. 00
0275 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00

880. 00000 5. 000 4, 400. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 210-04015

0285

212- 00006

0290

212-00022

0295

212-00032

0300

213-00003

0305

213- 00061

0310

213- 00705

0315

214-00000

0320

214-00210

0325

214-00901

0330 214-01015

C19868
19868- Bl D
STU1211- 084

| TEM
DESCRI PTI ON

Modi fy Manhol e

*Seedi ng (Native)

*Seedi ng (R parian)

* Soi

Condi ti oni ng

*Mil ching (Weed Free)

*Mul ch Tackifier

*Landscape Boul der (Speci al)

*Landscape Mai ntenance

*Deci duous Tree (1 Inch Caliper)

*Per enni al s (Tubel i ng)

*W |l ow Cuttings

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
1, 500. 00000
4. 000
ACRE
2, 400. 00000
0. 050
ACRE
5, 469. 60000
3. 000
ACRE
6, 200. 00000
3. 000
ACRE
2, 300. 00000
387. 000
LB
3. 70000
73.000
EACH
400. 00000
0. 750
LS
9, 900. 00000
18. 000
EACH
180. 00000
83. 000
EACH
16. 00000
1, 002. 000
EACH

3. 70000

QrY TH'S PERI OD
QTY TO DATE

73.
. 000
73.

18.
. 000
18.

83.

1,002
. 000
1,002

. 000
. 000
. 000

. 000
. 000
. 000

. 050
. 000
. 050

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

. 250
. 500
. 750

000

000

000

. 000
83.

000

000

000
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ESTI MATE RUN 03/ 18/ 2019

4, 950

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00

10: 58: 16

AMOUNT

4,500

9, 600

273.

18, 600

6, 900

1, 431.

29, 200

7,425

3, 240

1,328

3,707

00

00

48

00

00

90

00

00

00

00

40



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 216-00101 *Soil Retention Bl anket (Straw Coconut) 8, 342. 000 8, 342. 000
(Phot odegr adabl e Cl a sy 0. 000 0.00
2.10000 8, 342. 000 17,518. 20
0340 216-00301  *Turf Reinforcement Mat (O ass 1) 540. 000 540. 000
SY 0. 000 0. 00
10. 00000 540. 000 5, 400. 00
0345 240-00000 *Wldlife Biologist 6. 000 6. 000
HOUR 0. 000 0. 00
82. 00000 6. 000 492. 00
0350 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
59. 00000 0. 000 0. 00
0355 304-06000 Aggregate Base Course (Cl ass 6) 8, 901. 700 8,901. 700
TON 0. 000 0. 00
21. 00000 8, 901. 700 186, 935. 70
0360 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 819. 620 819. 620
TON 0. 000 0. 00
140. 00000 819. 620 114, 746. 80
0365 403-00800 *Ener gency Pot hol e Repair 0. 000 0. 000
TON 0. 000 0. 00
320. 00000 0. 000 0. 00
0370 403-33841 *Hot M x Asphalt (Grading S) (100) (PG 64-22) 2,285. 810 2,285.810
TON 0. 000 0. 00
93. 00000 2,285.810 212,580. 33
0375 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 706. 800 706. 800
TON 0. 000 0. 00
99. 00000 706. 800 69, 973. 20
0380 411-10255 *Enul si fied Asphalt (Sl ow Setting) 5. 000 5. 000
GAL 0. 000 0. 00
3. 20000 5. 000 16. 00
0385 412-00600 *Concrete Pavenent (6 Inch) 1, 028. 000 1, 028. 000
Sy 0. 000 0. 00

46. 00000 1, 028. 000 47, 288. 00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 412-01000 *Concrete Pavenent (10 Inch) 558. 500 558. 500
Sy 0. 000 0. 00
73. 00000 558. 500 40, 770. 50
0395 412-01050 *Concrete Pavenent (10-1/2 Inch) 13, 267. 000 13, 267. 000
5% 0. 000 0. 00
76. 00000 13, 267. 000 1,008, 292. 00
0400 412-01060 *Concrete Pavenent (10-1/2 Inch) (Fast Track) 3, 120. 000 3, 120. 000
Sy 0. 000 0. 00
110. 00000 3,120. 000 343, 200. 00
0405 420-00132 Ceotextile (Separator) (Cass 1) 66. 000 66. 000
5% 0. 000 0. 00
3.20000 66. 000 211.20
0410 503-00036  *Drilled Caisson (36 Inch) 44.000 44.000
LF 0. 000 0. 00
380. 00000 44.000 16, 720. 00
0415 506-00030 *Gouted Riprap 1, 349. 000 1, 349. 000
cY 0. 000 0. 00
190. 00000 1, 349. 000 256, 310. 00
0420 506- 00206 Riprap (6 Inch) 37. 000 37. 000
cy 0. 000 0. 00
69. 00000 37.000 2,553.00
0425 506-00212 Riprap (12 Inch) 1, 833. 000 1, 833. 000
cY 0. 000 0. 00
44.00000 1, 833. 000 80, 652. 00
0430 506- 00409 Soil Riprap (9 Inch) 370. 000 370. 000
Ccy 0. 000 0. 00
52. 00000 370. 000 19, 240. 00
0435 514-00200 Pedestrian Railing (Steel) 1, 091. 000 1, 091. 000
LF 0. 000 0. 00
180. 00000 1, 091. 000 196, 380. 00
0440 515-00120  *Waterproofing (Menbrane) 1, 739. 000 1, 739. 000
Sy 0. 000 0. 00

14. 00000 1, 739. 000 24, 346. 00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 518-00106 Waterstop (6 Inch) 148. 000 148. 000
LF 0. 000 0.00
95. 00000 148. 000 14, 060. 00
0450 601-01050 Concrete Class B (Wall) 84. 000 84. 000
cY 0. 000 0. 00
200. 00000 84. 000 16, 800. 00
0455 601-03030 *Concrete Class D (Box Cul vert) 1, 666. 000 1, 666. 000
cY 0. 000 0.00
410. 00000 1, 666. 000 683, 060. 00
0460 601-03050 *Concrete Class D (Vall) 634. 900 634. 900
cY 0. 000 0. 00
600. 00000 634. 900 380, 940. 00
0465 601-40300 *Structural Concrete Coating 1, 119. 000 1,119. 000
5% 0. 000 0.00
9. 50000 1,119. 000 10, 630. 50
0470 602-00000 *Reinforcing Steel 369, 362. 000 369, 362. 000
LB 0. 000 0. 00
0. 63000 369, 362. 000 232,698. 06
0475 602-00020 *Reinforcing Steel (Epoxy Coated) 71,076. 000 71,076. 000
LB 0. 000 0.00
0. 95000 71, 076. 000 67,522. 20

0480 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 134. 000 134. 000
LF 0. 000 0. 00
63. 00000 134. 000 8,442.00
0485 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 634. 000 1, 634. 000
LF 0. 000 0.00
95. 00000 1, 634. 000 155, 230. 00
0490 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 300. 000 1, 300. 000
LF 0. 000 0. 00
110. 00000 1, 300. 000 143, 000. 00
0495 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 507. 000 507. 000
LF 0. 000 0.00

150. 00000 507. 000 76, 050. 00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 237.000 237.000
LF 0. 000 0.00
130. 00000 237.000 30, 810. 00
0505 603-02185  23x14 Inch Reinforced Concrete Pipe (Conplete In 186. 000 186. 000
Pl ace
) LF 0. 000 0. 00
100. 00000 186. 000 18, 600. 00
0510 603-02365  45x29 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
(Conplete In
LF 0. 000 0.00
200. 00000 60. 000 12, 000. 00
0515 603-05015 15 Inch Reinforced Concrete End Section 1. 000 1.000
EACH 0. 000 0. 00
640. 00000 1.000 640. 00
0520 603-05136  45x29 Inch Reinforced Concrete End Section Elliptical 1. 000 1. 000
EACH 0. 000 0.00
1, 700. 00000 1. 000 1, 700. 00
0525 603-50008 8 Inch Plastic Pipe 295. 000 295. 000
LF 0. 000 0. 00
88. 00000 295. 000 25, 960. 00
0530 603-50012 12 Inch Plastic Pipe 77.000 77.000
LF 0. 000 0.00
130. 00000 77.000 10, 010. 00
0535 603-50027 27 Inch Plastic Pipe 369. 000 369. 000
LF 0. 000 0. 00
150. 00000 369. 000 55, 350. 00
0540 604-00305 Inlet Type C (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
2,600. 00000 1. 000 2,600.00
0545 604-00310 Inlet Type C (10 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0550 604-00510 Inlet Type D (10 Foot) 2.000 2.000
EACH 0. 000 0.00

3, 600. 00000 2.000 7,200.00



CONTI D: C19868 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0555 604-13005 Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
3,100. 00000 1. 000 3,100. 00
0560 604-13010 Inlet Type 13 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 800. 00000 2.000 7, 600. 00
0565 604-13015 Inlet Type 13 (15 Foot) 1. 000 1.000
EACH 0. 000 0.00
4,300. 00000 1. 000 4, 300. 00
0570 604-19105 Inlet Type R L 5 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,100. 00000 3.000 12, 300. 00
0575 604-19110 Inlet Type R L 5 (10 Foot) 4. 000 4.000
EACH 0. 000 0.00
4, 800. 00000 4. 000 19, 200. 00
0580 604-19205 Inlet Type R L 10 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 200. 00000 2.000 12, 400. 00
0585 604-19210 Inlet Type R L 10 (10 Foot) 8.980 8.980
EACH 0. 000 0.00
6, 900. 00000 8. 980 61, 962. 00
0590 604-19215 Inlet Type R L 10 (15 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
8, 600. 00000 3.000 25, 800. 00
0595 604-19305 Inlet Type R L 15 (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
8, 200. 00000 1. 000 8, 200. 00
0600 604-19310 Inlet Type R L 15 (10 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
9, 100. 00000 3. 000 27,300. 00
0605 604-25010 Vane Grate Inlet (10 Foot) 3. 000 3. 000
EACH 0. 000 0.00

4,100. 00000 3. 000 12, 300. 00
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PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0610 604-30005 Manhol e Sl ab Base (5 Foot) 4.000 4.000
EACH 0. 000 0. 00
3, 300. 00000 4. 000 13, 200. 00
0615 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 6. 000
EACH 0. 000 0. 00
3, 900. 00000 6. 000 23, 400. 00
0620 604-30015 Manhol e Sl ab Base (15 Foot) 5. 960 5. 960
EACH 0. 000 0. 00
5,100. 00000 5. 960 30, 396. 00
0625 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 800. 00000 2.000 9, 600. 00
0630 604-39000  Manhol e Speci al 1. 000 1.000
EACH 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
0635 607-11525 Fence (Plastic) 2,051. 000 2,051. 000
LF 0. 000 0. 00
2.10000 2,051. 000 4,307.10
0640 608-00006 *Concrete Sidewal k (6 Inch) 5, 238. 000 5, 238. 000
Sy 0. 000 0. 00
41. 00000 5, 238. 000 214, 758. 00
0645 608-00010 *Concrete Curb Ranp 167. 000 167. 000
SY 0. 000 0. 00
140. 00000 167. 000 23, 380. 00
0650 608-00015 *Det ect abl e War ni ngs 280. 000 280. 000
SF 0. 000 0. 00
83. 00000 280. 000 23, 240. 00
0655 609-20010 *Curb Type 2 (Section B) 47.000 47.000
LF 0. 000 0. 00
13. 00000 47.000 611. 00
0660 609-21010 *Curb and Cutter Type 2 (Section |-B) 3, 552. 000 3, 552. 000
LF 0. 000 0. 00

16. 00000 3, 552. 000 56, 832. 00
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PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0665 609-21020 *Curb and CGutter Type 2 (Section Il-B) 4,168. 000 4,168. 000
LF 0. 000 0. 00
18. 00000 4,168. 000 75, 024. 00
0670 609-24004 *Cutter Type 2 (4 Foot) 69. 000 69. 000
LF 0. 000 0. 00
49. 00000 69. 000 3,381.00
0675 610-00020 *Medi an Cover Material (Patterned Concrete) 8, 140. 000 8, 140. 000
SF 0. 000 0. 00
10. 00000 8, 140. 000 81, 400. 00
0680 612-00075 Reflector Strip (6 Inch) 0. 000 0. 000
EACH 0. 000 0. 00
22.00000 0. 000 0.00
0685 613-00200 *2 Inch Electrical Conduit 97. 000 97. 000
LF 0. 000 0. 00
24.00000 97. 000 2,328.00
0690 613-00206 *2 Inch Electrical Conduit (Bored) 254. 000 254.000
LF 0. 000 0. 00
21. 00000 254. 000 5,334.00
0695 613-00306 *3 Inch Electrical Conduit (Bored) 254. 000 254. 000
LF 0. 000 0. 00
25. 00000 254. 000 6, 350. 00
0700 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 675. 000 7,675. 000
LF 0. 000 0. 00
12. 00000 7,675. 000 92, 100. 00
0705 613-01300 *3 Inch Electrical Conduit (Plastic) 58. 000 58. 000
LF 0. 000 0. 00
21. 00000 58. 000 1, 218. 00
0710 613-06000 *Meter Pole 2.000 2.000
EACH 0. 000 0. 00
2,500. 00000 2.000 5, 000. 00
0715 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00

34, 900. 00000 1. 000 34, 900. 00
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PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0720 613-13000  *Luminaire (LED) 21.000 21.000
EACH 0. 000 0. 00
720. 00000 21.000 15, 120. 00
0725 613-16000 *Lum naire (Special) 2.000 2.000
EACH 0. 000 0. 00
2,400. 00000 2.000 4,800. 00
0730 613-30005  *Light Standard and Luminaire (Pedestrian) 10. 000 10. 000
EACH 0. 000 0. 00
5, 300. 00000 10. 000 53, 000. 00
0735 613-32350 *Li ght Standard Steel (35 Foot) 18. 000 18. 000
EACH 0. 000 0. 00
2, 300. 00000 18. 000 41, 400. 00
0740 613-40010 *Li ght Standard Foundati on 28. 000 28. 000
EACH 0. 000 0. 00
1, 100. 00000 28. 000 30, 800. 00
0745 613-50010 *Phot oel ectric Cell 2.000 2.000
EACH 0. 000 0. 00
71.00000 2.000 142.00
0750 613-50105 *Lighting Control Center (Pedestal Only) 2.000 2.000
EACH 0. 000 0. 00
2, 300. 00000 2.000 4,600. 00
0755 613-72250 Luninaire High Pressure Sodium (Wall Type) (250 Watt) 0. 000 0. 000
Itemrenpved in Revision Under AD
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0760 613-74000  *Light Mast Arm 3. 000 3.000
EACH 0. 000 0. 00
3, 000. 00000 3. 000 9, 000. 00
0765 614-00011 *Si gn Panel (Class |) 458. 000 458. 000
SF 0. 000 0. 00
16. 00000 458. 000 7,328.00
0770 614-00012 *Sign Panel (Class Il) 29. 000 29. 000
SF 0. 000 0. 00

24.00000 29. 000 696. 00
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PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0775 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 302. 000 302. 000
Sl i pbase)
LF 0. 000 0. 00
33. 00000 302. 000 9, 966. 00
0780 614-70150 *Pedestrian Signal Face (16) (Countdown) 6. 000 6. 000
EACH 0. 000 0. 00
740. 00000 6. 000 4,440.00
0785 614-70336 *Traffic Signal Face (12-12-12) 10. 000 10. 000
EACH 0. 000 0. 00
940. 00000 10. 000 9, 400. 00
0790 614-70448 *Traffic Signal Face (12-12-12-12) 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0795 614-72862 *Pedestrian Push Button (Special) 8. 000 8. 000
EACH 0. 000 0. 00
1, 000. 00000 8. 000 8, 000. 00
0800 614-72863 *Pedestrian Push Button Post Assenbly 4.000 4.000
EACH 0. 000 0. 00
970. 00000 4.000 3,880. 00
0805 614-72866 *Fire Preenption Unit and Tiner 3. 000 3. 000
EACH 0. 000 0. 00
3, 900. 00000 3. 000 11, 700. 00
0810 614-72886 *Intersection Detection System (Canera) 3. 000 3. 000
EACH 0. 000 0. 00
7,200. 00000 3.000 21, 600. 00
0815 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00
8, 600. 00000 1. 000 8, 600. 00
0820 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 1.000
EACH 0. 000 0. 00
11, 100. 00000 1.000 11, 100. 00
0825 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm 1. 000 1. 000
EACH 0. 000 0. 00

15, 700. 00000 1. 000 15, 700. 00
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PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
PRQJECT: STU1211- 084 ESTI MATE NO 0022 10: 58: 16
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0830 619-40120 *1-1/2 Inch Copper Pipe 43.000 43.000
LF 0. 000 0. 00
67.00000 43. 000 2,881.00
0835 619-50160 *2 Inch Plastic Pipe 985. 000 985. 000
LF 0. 000 0. 00
7.00000 985. 000 6, 895. 00
0840 619-50320 *4 Inch Plastic Pipe 997. 000 997. 000
LF 0. 000 0. 00
10. 00000 997. 000 9, 970. 00
0845 619-75012 *1-1/2 Inch Gate Val ve 1. 000 1. 000
EACH 0. 000 0. 00
720. 00000 1. 000 720. 00
0850 621-00450  *Detour Pavenent 8, 215. 000 8,215. 000
Sy 0. 000 0. 00
41. 00000 8, 215. 000 336, 815. 00
0855 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
71, 500. 00000 1.000 71, 500. 00
0860 626-00000  *Mbbilization 1. 000 1.000
LS 0. 000 0. 00
1, 070, 000. 00000 1. 000 1, 070, 000. 00
0865 626-01103 *Public Information Services (Tier II1) 1. 000 1.000
LS 0. 000 0. 00
26, 600. 00000 1. 000 26, 600. 00
0870 627-00005 *Epoxy Paverent Marking 16. 000 16. 000
GAL 0. 000 0. 00
170. 00000 16. 000 2,720.00
0875 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 221.000 221.000
GAL 0. 000 0. 00
42.00000 221.000 9,282.00
0880 627-01001 *Preforned Plastic Pavenent Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00

12. 00000 0. 000 0. 00
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PCN: 19868- Bl D ESTI MATE RUN 03/ 18/ 2019
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CURRENT PREV QTY/ ANMOUNT
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UNIT PRI CE

CAT NO0200 ROADWAY

0885 627-02001  *Preformed Plastic Pavement Marking (Type I1) 1, 280. 000 1, 280. 000
SF 0. 000 0.00
13. 00000 1, 280. 000 16, 640. 00
0890 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 1, 283. 000 1, 283. 000
SF 0. 000 0. 00
16. 00000 1, 283. 000 20, 528. 00
0895 627-30324 *Preformed Plastic Pavement Marking (Wrd- Synbol) 631. 000 631. 000
Type |
(Type 1) SF 0. 000 0.00
19. 00000 631. 000 11, 989. 00
0900 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 2, 080. 000 2, 080. 000
Type
(e SF 0. 000 0. 00
16. 00000 2,080. 000 33, 280. 00
0905 629-01001 Survey Monument (Type 1) 19. 000 19. 000
EACH 0. 000 0.00
150. 00000 19. 000 2,850.00
0910 629-01006 Survey Monument (Type 6) 7.000 7.000
EACH 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0915 630-00000  *Flagging 5, 393. 250 5, 393. 250
HOUR 0. 000 0. 00
26. 00000 5, 393. 250 140, 224. 50
0920 630-00003  *Uniformed Traffic Control 27.500 27.500
HOUR 0. 000 0. 00
68. 00000 27.500 1, 870. 00
0925 630-00004 *Traffic Control Vehicle 1. 000 1. 000
EACH 0. 000 0.00
1, 000. 00000 1. 000 1, 000. 00
0930 630- 00007 *Traffic Control Inspection 180. 000 180. 000
DAY 0. 000 0. 00
25. 00000 180. 000 4, 500. 00
0935 630-00012 *Traffic Control Management 326. 000 326. 000
DAY 0. 000 0.00

610. 00000 326. 000 198, 860. 00
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0940 630-80334  *Barricade (Type 3 F-D) (Tenporary) 1. 000 1. 000
EACH 0. 000 0.00
630. 00000 1. 000 630. 00
0945 630- 80335 *Barricade (Type 3 MA) (Tenporary) 10. 000 10. 000
EACH 0. 000 0. 00
52. 00000 10. 000 520. 00
0950 630-80341  *Construction Traffic Sign (Panel Size A) 104. 000 104. 000
EACH 0. 000 0.00
52. 00000 104. 000 5, 408. 00
0955 630-80342  *Construction Traffic Sign (Panel Size B) 60. 000 60. 000
EACH 0. 000 0. 00
52. 00000 60. 000 3,120. 00
0960 630-80357  *Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 2. 000
Type
ype) EACH 0. 000 0.00
840. 00000 2.000 1, 680. 00
0965 630-80359 *Portabl e Message Sign Panel 145. 000 145. 000
DAY 0. 000 0. 00
42.00000 145. 000 6, 090. 00
0970 630-80360  *Drum Channel i zi ng Device 266. 000 266. 000
EACH 0. 000 0.00
21. 00000 266. 000 5, 586. 00
0975 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 10. 000
EACH 0. 000 0. 00
63. 00000 10. 000 630. 00
0980 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 10. 000 10. 000
EACH 0. 000 0. 00
63. 00000 10. 000 630. 00
0985 630-80370 Concrete Barrier (Tenporary) 696. 000 696. 000
LF 0. 000 0. 00
18. 00000 696. 000 12,528.00
0990 630-80380 *Traffic Cone 159. 000 159. 000
EACH 0. 000 0. 00

6. 50000 159. 000 1, 033. 50
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*| nmpact Attenuator (Sand Filled Plastic Barrel)
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F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent
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F/ A On- The-Job Trai nee

F/ A Gas Lines Reinbursenent to Xcel

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0022

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
88. 000
EACH
10. 00000
2.000
EACH
3, 700. 00000
0. 000
FA
1. 00000
6, 952. 490
FA
1. 00000
-3, 487. 520
FA
1. 00000
-17, 195. 260
FA
1. 00000
448. 240
FA
1. 00000
0. 000
FA
1. 00000
4, 940. 650
FA
1. 00000
2, 560. 000
HOUR
1. 00000
0. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

88. 000
0. 000
88. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

6, 952. 490
0. 000
6, 952. 490

- 3,487.520
0. 000
- 3,487.520

-17,195. 260
0. 000
-17,195. 260

448. 240
0. 000
448. 240

0. 000
0. 000
0. 000

4, 940. 650
0. 000
4, 940. 650

2,560. 000
0. 000
2,560. 000

0. 000
0. 000
0. 000
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10: 58: 16
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880.
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6, 952

-3, 487.
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448.

4, 940

2,560

00

00

.00

49

52

26

24

.00

65

00

.00
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1050 700-70230 F/ A Communi cati on Li nes Rei mbursement to Level 3 8,011. 640 8,011. 640
FA 0. 000 0. 00
1. 00000 8,011. 640 8,011. 64
1055 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1060 700-70589 F/ A Environnental Health & Safety Managenent Plan F/ A 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1066 700-70081 F/ A Provide Tenporary Lighting 1, 500. 000 1, 500. 000
FA 0. 000 0. 00
1. 00000 1, 500. 000 1, 500. 00
1067 700-70060 F/' A Adjust Utilities (Rei nbursenent to CMAC) 11, 188. 340 11, 188. 340
FA 0. 000 0. 00
1. 00000 11, 188. 340 11, 188. 34
1068 700- 70250 F/ A Sewer Lines Relocate Sanitary Sewer Service Line 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1069 700-70082 F/A Furn & Inst Elec Serv 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
1100 900-00006 Added Item (Dollar)/ Price Reduction - ABC Class 6 -40. 000 -40. 000
DOL 0. 000 0. 00
1. 00000 -40. 000 -40.00
1105 900-00006  Added Item (Dollar)/ Failure to Perform Erosion -5, 250. 000 -5, 250. 000
Control LDs
DOL 0. 000 0. 00
1. 00000 -5, 250. 000 -5,250. 00
1110 900-00006  Added Item (Dollar)/ Wrking Tine Violations and -8, 350. 000 -8, 350. 000
Street Rental Fees
DOL 0. 000 0. 00
1. 00000 -8, 350. 000 -8, 350. 00
1200 900- 00014 Added |tem (Lunmp Sum)/ Dispute #1 Resol ution 1. 000 1.000
LS 0. 000 0. 00

404, 000. 00000 1. 000 404, 000. 00
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1205 900- 00006 Added Item (Dol lar)/ Martin Marietta Lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $10, 465, 900. 11 $ 4, 950. 00 $10, 465, 900. 11

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1085 620-00005 Field Ofice (Special) 1. 000 1. 000
EACH 0. 000 0. 00
125, 400. 00000 1. 000 125, 400. 00
1090 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
46, 400. 00000 1. 000 46, 400. 00
1095 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 300. 00000 1. 000 1, 300. 00
CAT 0400 CURRENT AMT $ 173,100.00 $ 0.00% 173, 100. 00

PROJECT TOTAL CURRENT AMI $10, 639, 000.11 % 4, 950. 00 $10, 639, 000. 11



